PRIVILEGED AND CONFIDENTIAL- PREPARED AT THE REQUEST OF COUNSEL

Removal Project in Lower Passaic River near Riverside County Park-North in Lyndhurst
Project Update — November 2013

Introduction

The Lower Passaic River Study Area Cooperating Parties Group (CPG) is a group of companies
working on the investigation and removal of contaminated sediment and capping in an area of
the Lower Passaic River known as River Mile (RM) 10.9 in Lyndhurst. This work is occurring
under the oversight of the U.S. Environmental Protection Agency (EPA).

We will provide frequent project updates to community stakeholders on activities related to the
RM 10.9 project. If you have any questions related to the project, please feel free to contact us.

Dredging Completed

Dredging was completed on October 3™, Dredging activities removed 16,050 cubic yards of
sediment and debris from the River bottom. The material was transported to the Clean Earth
Dredging Technologies — Koppers facility in Kearny for stabilization.

Stabilization Process

Free, standing water was pumped from the barges then run through a fractionating tank which
allowed solids to settle out. The clarified water was then filtered, loaded onto a 5,000 gallon
tanker truck and transported to the Clean Harbors Environmental Services facility in Baltimore,
where it was treated and disposed according to industrial wastewater standards and a City permit.
Throughout the course of dredging, 961,000 gallons of water were transported to the Clean
Harbors facility for treatment.

Sediment was then mixed with Portland Cement, which was added as a drying agent. The
resulting stabilized material, which has a top soil like consistency, was then loaded into
intermodal containers, trucked to a rail yard in the City of Newark and shipped by train to the
Clean Harbors Lone Mountain Landfill in Waynoka, Oklahoma.

As of November 2™, 21,424 tons of stabilized sediment and debris were delivered to the landfill

site. The remaining materials (an additional 2,000 tons is expected) should arrive at the landfill
in early November.
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Capping Operations

On November 5th, the CPG mobilized equipment to River Mile 10.9 to begin capping
operations. Equipment included a flat deck barge, belt conveyors and related capping equipment.
Over the next two months, barges carrying capping material will be moved up and down the
river on a daily basis. Capping operations are expected to be completed at the site in January
2014.

When completed, the cap will be approximately two feet thick and consist of erosion-resistant
armor stone, a permeable fabric (known commonly as geotextile), sand and a layer of activated
carbon. The cap will ensure that deeper contaminated sediment at RM 10.9 remains isolated.

Progress of capping operations will be reported on the www.rm109.com website.
For More Information
If you have any questions or would like any additional information on the project, please contact:

Ray Germann

CPG

(973) 742-0074
rgermann@lowerpassaiccpg.com

Stephanie Vaughn
EPA Remedial Project Manager
(212) 637-3914

Wanda Ayala
EPA Community Involvement Coordinator
(212) 637-3676

Or visit one of the following websites:
WWW.O0Urpassaic.org
www.rm109.com
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